COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 11/09/2005

ESTIMATE SUMMARY 13:50:12
CONTID: C14136 ESTIMATE NO: 0002 PROG SPEC YR:2002
PCN: 14136-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 86.0 DAYS TIME ALLOW: 100 CALENDAR DAYS
Mississippi/Havana Intersection Improvement PERCENT TIME: 86.00 ORIG TIME ALLOW: 100 CALENDAR DAYS

PROJECT NO: STU M055-017

Mississippi/Havana Intersection Improvement

NAME OF ROAD: Havana Street
PROJECT COUNTIES: ARAPAHOE, REGION 6 DENVER
CONTRACTOR:
NEW DESIGN CONSTRUCTION COMPANY PAY PERIOD ENDING 11/09/2005 DATE TIME STARTED 08/16/2005
2350 E. 70TH AVE. DATE LET 06/09/2005 DATE WORK BEGAN  08/16/2005
P.0O. BOX 358 DATE AWARDED 07/27/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/12/2005 DATE ACCEPTED
DENVER CO 80229 303-286-8500 DATE NOTICE TO PROCEED 08/16/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 542,153.75 PARTICIPATING $ 445,812.06 $ 244,420.45
AWARD PROJECT AMT:  $ 612,591.54 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 82.23% TOTAL EARNINGS 445,812.06 244,420.45
FUNDS AVAILABLE: $ 96,341.69 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 445,812.06 244,420.45
TOTAL CLAIMS: $ 0.00 RETAINAGE -5,934.18 -3,365.11
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 439,877.88 241,055.34
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 439,877.88 241,055.34
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 241,055.34

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14136-BID ESTIMATE RUN 11/09/2005
PROJECT: STU M055-017 ESTIMATE NO: 0002 13:50:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00001  *REMOVAL OF STRUCTURE 10.000 6.000
EACH 4.000 2,800.00
700.00000 10.000 7,000.00
0010 202-00010  REMOVAL OF TREE 12.000 9.000
EACH 3.000 1,725.00
575.00000 12.000 6,900.00
0015 202-00030  REMOVAL OF WATER SERVICE 1.000 0.000
EACH 1.000 1,530.00
1,530.00000 1.000 1,530.00
0020 202-00033  REMOVAL OF PIPE 10.000 1.000
EACH 0.000 0.00
76.00000 1.000 76.00
0025 202-00195  *REMOVAL OF MEDIAN COVER 68.000 68.000
sY 0.000 0.00
6.50000 68.000 442.00
0030 202-00200  *REMOVAL OF SIDEWALK 977.000 695.000
SY 282.000 2,538.00
9.00000 977.000 8,793.00
0035 202-00201  *REMOVAL OF CURB 150.000 0.000
LF 150.000 750.00
5.00000 150.000 750.00
0040 202-00202  *REMOVAL OF GUTTER 38.000 0.000
LF 38.000 402.80
10.60000 38.000 402.80
0045 202-00203  *REMOVAL OF CURB AND GUTTER 1,712.000 1,179.000
LF 533.000 2,665.00
5.00000 1,712.000 8,560.00
0050 202-00210  *REMOVAL OF CONCRETE PAVEMENT 282.000 136.000
SY 146.000 2,299.50
15.75000 282.000 4,441.50
0055 202-00220  *REMOVAL OF ASPHALT MAT 533.000 103.000
SY 430.000 4,515.00

10.50000 533.000 5,596.50
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PCN: 14136-BID ESTIMATE RUN 11/09/2005
PROJECT: STU M055-017 ESTIMATE NO: 0002 13:50:12

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 1,884.000 0.000
SY 1,884.000 21,666.00
11.50000 1,884.000 21,666.00
0065 202-00250 *REMOVAL OF PAVEMENT MARKING 3,500.000 0.000
SF 0.000 0.00
1.60000 0.000 0.00
0070 202-00810 REMOVAL OF GROUND SIGN 4.000 0.000
EACH 0.000 0.00
83.00000 0.000 0.00
0075 202-00828 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.000
L S 1.000 1,995.00
1,995.00000 1.000 1,995.00
0080 202-04005 CLEAN VALVE BOX 5.000 0.000
EACH 0.000 0.00
110.00000 0.000 0.00
0085 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 631.000 0.000
cYy 631.000 11,162.39
17.69000 631.000 11,162.39
0090 203-01597 *POTHOLING 30.000 30.000
HOUR 0.000 0.00
145.00000 30.000 4,350.00
0095 207-00205 TOPSOIL 20.000 0.000
cYy 0.000 0.00
42.00000 0.000 0.00
0100 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 0.000
EACH 0.000 0.00
939.00000 0.000 0.00
0105 208-00050 STORM DRAIN INLET PROTECTION 8.000 8.000
EACH 0.000 0.00
156.00000 8.000 1,248.00
0110 208-00100 *SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
LS 0.000 0.00
2,037.00000 0.000 0.00
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PCN: 14136-BID ESTIMATE RUN 11/09/2005
PROJECT: STU M055-017 ESTIMATE NO: 0002 13:50:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 208-00205 EROSION CONTROL SUPERVISOR 0.000 0.000
HOUR 0.000 0.00
158.00000 0.000 0.00
0120 210-00030 RESET WATER SERVICE 1.000 0.000
EACH 1.000 3,300.00
3,300.00000 1.000 3,300.00
0125 210-00050 RESET FIRE HYDRANT 1.000 0.000
EACH 1.000 2,900.00
2,900.00000 1.000 2,900.00
0130 210-00810 RESET GROUND SIGN 4.000 1.000
EACH 0.000 0.00
95.00000 1.000 95.00
0135 210-00815 RESET SIGN PANEL 5.000 0.000
EACH 0.000 0.00
95.00000 0.000 0.00
0140 210-00848 *RESET TRAFFIC SIGNAL CONTROLLER AND CABINET 1.000 0.000
EACH 1.000 2,112.00
2,112.00000 1.000 2,112.00
0145 210-01720 RESET AIR VENT 1.000 0.000
EACH 1.000 1,236.00
1,236.00000 1.000 1,236.00
0150 210-04010 ADJUST MANHOLE 2.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0155 210-04015 MODIFY MANHOLE 1.000 1.000
EACH 0.000 0.00
1,215.00000 1.000 1,215.00
0160 210-04050 ADJUST VALVE BOX 5.000 0.000
EACH 0.000 0.00
215.00000 0.000 0.00
0165 214-00222 DECIDUOUS TREE (2 INCH CALIPER) (FURNISH ONLY) 12.000 0.000
EACH 0.000 0.00

475.00000 0.000 0.00
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PCN: 14136-BID ESTIMATE RUN 11/09/2005
PROJECT: STU M055-017 ESTIMATE NO: 0002 13:50:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 184.180 82.940
TON 101.240 8,185.25
80.85000 184.180 14,890.95
0171 900-00006 ADDED ITEM (DOLLAR)/ OVERWEIGHT VEHICLE -640.000 0.000
DOL -640.000 -640.00
1.00000 -640.000 -640.00
0175 403-33841 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 558.650 142.310
TON 416.340 24,043.64
57.75000 558.650 32,262.04
0180 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 39.000 10.000
GAL 29.000 114.26
3.94000 39.000 153.66
0185 412-00600 CONCRETE PAVEMENT (6 INCH) 134.000 90.000
sy 44.000 1,980.00
45.00000 134.000 6,030.00
0190 412-01015 CONCRETE PAVEMENT (10 INCH) (REINFORCED) 90.000 0.000
SY 90.000 4,680.00
52.00000 90.000 4,680.00
0195 412-01120 CONCRETE PAVEMENT (11 INCH) (FAST TRACK) 112.000 112.000
sy 0.000 0.00
106.00000 112.000 11,872.00
0200 503-00030 *DRILLED CAISSON (30 INCH) 36.000 36.000
LF 0.000 0.00
81.90000 36.000 2,948.40
0205 603-01185 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 40.000 29.000
LF 11.000 792.00
72.00000 40.000 2,880.00
0210 603-02305 38X24 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 9.000 9.000
LF 0.000 0.00
226.00000 9.000 2,034.00
0215 604-19305 INLET TYPE R L 15 (5 FOOT) 2.000 1.750
EACH 0.000 0.00
3,526.21000 1.750 6,170.87
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PCN: 14136-BID ESTIMATE RUN 11/09/2005
PROJECT: STU M055-017 ESTIMATE NO: 0002 13:50:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0220 604-30005 MANHOLE SLAB BASE (5 FOOT) 2.000 1.750
EACH 0.000 0.00
1,900.00000 1.750 3,325.00
0225 607-11580 FENCE (TEMPORARY) 136.000 136.000
LF 0.000 0.00
16.00000 136.000 2,176.00
0230 608-00006 CONCRETE SIDEWALK (6 INCH) 662.000 454.000
sy 208.000 7,592.00
36.50000 662.000 24,163.00
0235 608-00010 CONCRETE CURB RAMP 129.000 16.000
SY 113.000 10,509.00
93.00000 129.000 11,997.00
0240 608-01010 BITUMINOUS CURB RAMP 0.000 0.000
TON 0.000 0.00
81.00000 0.000 0.00
0245 609-20010 CURB TYPE 2 (SECTION B) 553.000 249.000
LF 304.000 4,651.20
15.30000 553.000 8,460.90
0250 609-21011 CURB AND GUTTER TYPE 2 (SECTION I-M) 33.000 0.000
LF 33.000 924.00
28.00000 33.000 924.00
0255 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 1,286.000 563.000
LF 723.000 10,122.00
14.00000 1,286.000 18,004.00
0260 609-24000 GUTTER TYPE 2 SPECIAL 71.000 0.000
LF 71.000 4,899.00
69.00000 71.000 4,899.00
0265 613-00201 *2 INCH ELECTRICAL CONDUIT (JACKED) 727.000 465.000
LF 262.000 3,445.30
13.15000 727.000 9,560.05
0270 613-00301 *3 INCH ELECTRICAL CONDUIT (JACKED) 878.000 878.000
LF 0.000 0.00

16.80000 878.000 14,750.40
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PCN: 14136-BID ESTIMATE RUN 11/09/2005
PROJECT: STU M055-017 ESTIMATE NO: 0002 13:50:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0275 613-10000 *WIRING 1.000 0.750
LS 0.250 561.00
2,244.00000 1.000 2,244.00
0280 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 0.000 0.000
EACH 0.000 0.00
1,413.00000 0.000 0.00
0285 614-00011 SIGN PANEL (CLASS 1I) 163.000 0.000
SF 0.000 0.00
14.00000 0.000 0.00
0290 614-00218 STEEL SIGN POST (2.25X2.25 INCH TUBING) 192.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0295 614-70117 *PEDESTRIAN SIGNAL FACE (16) 6.000 0.000
EACH 6.000 3,969.00
661.50000 6.000 3,969.00
0300 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 17.000 0.000
EACH 17.000 14,025.00
825.00000 17.000 14,025.00
0305 614-70560 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 2.000 0.000
EACH 2.000 2,472.00
1,236.00000 2.000 2,472.00
0310 614-72860 *PEDESTRIAN PUSH BUTTON 6.000 0.000
EACH 0.000 0.00
82.00000 0.000 0.00
0315 614-72875 *LOOP DETECTOR WIRE 2,580.000 0.000
LF 0.000 0.00
2.90000 0.000 0.00
0320 614-81011 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) (INSTALL 3.000 0.000
ONLY)
EACH 3.000 3,717.00
1,239.00000 3.000 3,717.00
0325 614-81410 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) (FURNISH 0.000 0.000
ONLY)
EACH 0.000 0.00

15,046.50000 0.000 0.00
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PCN: 14136-BID ESTIMATE RUN 11/09/2005
PROJECT: STU M055-017 ESTIMATE NO: 0002 13:50:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0330 619-00000 WATER METER AND VAULT 1.000 0.000
EACH 1.000 16,816.00
16,816.00000 1.000 16,816.00
0335 625-00000 *CONSTRUCTION SURVEYING 1.000 0.440
LS 0.560 2,688.00
4,800.00000 1.000 4,800.00
0340 626-00000 *MOBILIZATION 1.000 0.600
LS 0.400 20,080.00
50,200.00000 1.000 50,200.00
0345 627-00002 *THERMOPLASTIC PAVEMENT MARKING 4,218.000 0.000
SF 0.000 0.00
2.40000 0.000 0.00
0350 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 15.000 3.000
GAL 0.000 0.00
525.00000 3.000 1,575.00
0355 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 352.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
12.60000 0.000 0.00
0360 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 1,440.000 0.000
LINE)
SF 0.000 0.00
8.40000 0.000 0.00
0365 629-01001 *SURVEY MONUMENT (TYPE 1) 4.000 0.000
EACH 0.000 0.00
157.50000 0.000 0.00
0370 629-01002 *SURVEY MONUMENT (TYPE 2) 2.000 0.000
EACH 0.000 0.00
315.00000 0.000 0.00
0375 629-01005 *SURVEY MONUMENT (TYPE 5) 9.000 0.000
EACH 0.000 0.00
157.50000 0.000 0.00
0380 629-01031 *SURVEY MONUMENT (TYPE 3A) 1.000 0.000
EACH 0.000 0.00

630.00000 0.000 0.00
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PCN: 14136-BID ESTIMATE RUN 11/09/2005
PROJECT: STU M055-017 ESTIMATE NO: 0002 13:50:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0385 630-00000 *FLAGGING 500.000 178.000
HOUR 189.000 3,969.00
21.00000 367.000 7,707.00
0390 630-00003 *UNIFORMED TRAFFIC CONTROL 12.000 0.000
HOUR 12.000 882.00
73.50000 12.000 882.00
0395 630-00007 *TRAFFIC CONTROL INSPECTION 28.000 16.000
DAY 11.000 577.50
52.50000 27.000 1,417.50
0400 630-00012 *TRAFFIC CONTROL MANAGEMENT 51.000 27.000
DAY 24.000 10,080.00
420.00000 51.000 21,420.00
0405 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 7.000 2.500
EACH 1.000 105.00
105.00000 3.500 367.50
0410 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 20.000 7.500
EACH 1.000 52.50
52.50000 8.500 446.25
0415 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 22.000 10.000
EACH 1.000 78.75
78.75000 11.000 866.25
0420 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 80.000 40.000
SF 0.000 0.00
18.90000 40.000 756.00
0425 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 3.000 1.500
TYPE)
EACH 0.000 0.00
630.00000 1.500 945.00
0430 630-80360 *DRUM CHANNELIZING DEVICE 100.000 32.500
EACH 12.500 459.38
36.75000 45.000 1,653.75
0435 630-80380 *TRAFFIC CONE 100.000 50.000
EACH 0.000 0.00

10.50000 50.000 525.00
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CAT NO0200 ROADWAY

0440 700-70010 F/A MINOR CONTRACT REVISIONS 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0445 700-70023 F/A ON-THE-JOB TRAINEE 300.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0450 700-70310 F/A LANDSCAPING RESTORATION 9,116.360 9,116.360
FA 0.000 0.00
1.00000 9,116.360 9,116.36
0455 700-70380 F/A EROSION CONTROL 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0460 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0475 900-00006 ADDED ITEM (DOLLAR)/ CO #2 VIDEO DETECTION SYSTEM 15,510.000 0.000
DOL 15,510.000 15,510.00
1.00000 15,510.000 15,510.00
0480 900-00014 ADDED ITEM (LUMP SUM)/ REMOVE PULL BOX CO #3 1.000 1.000
LS 0.000 0.00
275.00000 1.000 275.00
0485 900-00006 ADDED ITEM (DOLLAR)/ WATER SERVICE ITEMS 3,483.980 0.000
DOL 3,483.980 3,483.98
1.00000 3,483.980 3,483.98
0490 210-00760 RESET LUMINAIRE RESET LUMINAIRE 0.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 538,843.75 $ 244,420.45% 442,502.05

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0465 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00

2,400.00000 1.000 2,400.00
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CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0470 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
910.00000 1.000 910.00
CAT 0400 CURRENT AMT $ 3,310.00 $ 0.00s 3,310.00

PROJECT TOTAL CURRENT AMT §

542,153.75 $

244,420.45 $ 445,812.05



